
Updated as of Feb. 21, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 440  R 

Atchison / Douglas, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Construct underseepage berms with impervious material to restore the original level of protection by providing 
weight against uplift and underseepage forces. Backfill and compact scour holes with random and impervious fill. 
Re-seed and fertilize the zone between the riverside toe of the levee and high water elevation (including stability 
berms) plus five feet of riverside foreshore. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

93% 
93% 

$0.00 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 7,  2011 
Nov. 23, 2011 
July 20, 2012 
Aug, 13, 2012 

180 
Dec. 8, 2012 

Feb. 16, 2013 
Feb. 16, 2013 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$552,420.00  
$552,420.00  

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract award of Levee Rehab Contract MRLS R-440 to Klocke, Inc. for $552,420 on 7/20/12. Notice to Proceed 
issued 8/13/12.  

 
Klocke is substantially complete will all underseepage berms. Last week, Initial Quality Assurance checks on the 
berms revealed that they were up to .5' lower than the final grade specified in the drawings.  
 
Klocke has utilized surveyors and GPS unit to resurvey the areas in question to determine their actual elevation. 
Based upon the new survey data it appears that the temporary benchmarks used in the initial QA checks were 
compromised. New temporary benchmarks have been set and we will conduct another round of quality assurance 
checks on all berms next week.  
 
Negotiations for the total cost of the suspension of work were completed 2/20/13. A final negotiated price was 
mutually agreed upon by both parties. This modification will finalized in the next week. 

Photos 


